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ESTIMATE RUN 10/12/2010

ESTIMATE SUMMARY 13:46:14

CONTID: C15504         ESTIMATE NO: 0014 FINL 2005

PCN: 15504-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Doubletree to SH 3 PERCENT TIME:

PROJECT NO: NH 1602-112                   

Doubletree to SH 3

NAME OF ROAD: US 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/12/2010 DATE TIME STARTED 07/02/2008

20 SO. SUNSET STREET DATE LET 06/05/2008 DATE WORK BEGAN 07/07/2008

P.O. BOX 1318 DATE AWARDED 06/16/2008 DATE TIME STOPPED 11/13/2009

 DATE CONTRACT EXECUTED 07/01/2008 DATE ACCEPTED 11/13/2009

LONGMONT CO80501-5844303-444-8680 DATE NOTICE TO PROCEED 07/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,046,495.75 PARTICIPATING $ $ 80,273.40

AWARD PROJECT AMT: 14,578,201.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 218,673.03

SECURITIES ENCUMBERED -218,673.03

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

80,273.40

80,273.41

80,273.41

$

$

$

$

17,046,495.77

0.00

17,046,495.77

0.00

17,046,495.77

0.00

0.00

17,046,495.77

0.00

AMOUNT DUE 17,046,495.77 80,273.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,273.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

500.0 TIME ALLOW: 11/13/2009 ??:??:??

ORIG TIME ALLOW: 11/1/2009 ??:??:??
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 5.000

0.000

202-00001  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0010 REMOVAL OF TREE 10.000

0.000

202-00010  
 

10.000

EACH

1,000.00000 10,000.0010.000

0.00

0015 *REMOVAL OF INLET 27.000

0.000

202-00019  
 

27.000

EACH

1,000.00000 27,000.0027.000

0.00

0020 *REMOVAL OF MANHOLE 4.000

0.000

202-00021  
 

4.000

EACH

950.00000 3,800.004.000

0.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 11.000

0.000

202-00026  
 

11.000

SY  

41.00000 451.0011.000

0.00

0030 *REMOVAL OF PIPE 1,109.000

0.000

202-00035  
 

1,109.000

LF  

16.00000 17,744.001,109.000

0.00

0035 *REMOVAL OF DELINEATOR 232.000

0.000

202-00090  
 

232.000

EACH

5.00000 1,160.00232.000

0.00

0040 REMOVAL OF MEDIAN COVER 6,436.220

0.000

202-00195  
 

6,436.220

SY  

4.75000 30,572.056,436.220

0.00

0045 REMOVAL OF SIDEWALK 92.000

0.000

202-00200  
 

92.000

SY  

3.50000 322.0092.000

0.00

0050 *REMOVAL OF CURB AND GUTTER 19,045.000

0.000

202-00203  
 

19,045.000

LF  

5.50000 104,747.5019,045.000

0.00

0055 REMOVAL OF CONCRETE CURB RAMP 81.000

0.000

202-00206  
 

81.000

SY  

5.75000 465.7581.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 56,480.000

0.000

202-00220  
 

56,480.000

SY  

2.50000 141,200.0056,480.000

0.00

0065 *REMOVAL OF GROUND SIGN 21.000

0.000

202-00810  
 

21.000

EACH

85.00000 1,785.0021.000

0.00

0070 *REMOVAL OF SIGN PANEL 3.000

0.000

202-00821  
 

3.000

EACH

34.00000 102.003.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3.000

0.000

202-00828  
 

3.000

L S 

6,500.00000 19,500.003.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL POLE 12.000

0.000

202-00840  
 

12.000

EACH

1,500.00000 18,000.0012.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

202-00848  
 

1.000

EACH

560.00000 560.001.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 2,092.500

0.000

202-01130  
 

2,092.500

LF  

2.90000 6,068.252,092.500

0.00

0095 *REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

250.00000 2,500.0010.000

0.00

0100 *PLUG CULVERT 47.000

0.000

202-04001  
 

47.000

EACH

3,200.00000 150,400.0047.000

0.00

0105 *CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0110 ABANDON WELL 2.000

0.000

202-04100  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,613.000

0.000

203-00010  
 

28,613.000

CY  

14.90000 426,333.7028,613.000

0.00

0120 MUCK EXCAVATION 846.000

0.000

203-00100  
 

846.000

CY  

35.00000 29,610.00846.000

0.00

0125 PROOF ROLLING 43.250

0.000

203-01100  
 

43.250

HOUR

150.00000 6,487.5043.250

0.00

0130 BLADING 19.000

0.000

203-01500  
 

19.000

HOUR

135.00000 2,565.0019.000

0.00

0135 BACKHOE 168.000

0.000

203-01510  
 

168.000

HOUR

190.00000 31,920.00168.000

0.00

0140 DOZING /DELETED BY LETTER DATED 3/16/10 0.000

0.000

203-01550  
 

0.000

HOUR

125.00000 0.000.000

0.00

0145 COMBINATION LOADER 65.500

0.000

203-01594  
 

65.500

HOUR

160.00000 10,480.0065.500

0.00

0150 *POTHOLING 435.500

0.000

203-01597  
 

435.500

HOUR

335.00000 145,892.50435.500

0.00

0155 FILTER MATERIAL (CLASS A) 381.000

0.000

206-00510  
 

381.000

CY  

90.00000 34,290.00381.000

0.00

0160 WETLAND TOPSOIL 442.000

0.000

207-00305  
 

442.000

CY  

35.00000 15,470.00442.000

0.00

0165 *EROSION LOG (12 INCH) 6,510.000

0.000

208-00002  
 

6,510.000

LF  

6.00000 39,060.006,510.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 12,281.000

0.000

208-00020  
 

12,281.000

LF  

1.25000 15,351.2512,281.000

0.00

0175 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 1,179.000

0.000

208-00051  
 

1,179.000

LF  

5.50000 6,484.501,179.000

0.00

0185 *VEHICLE TRACKING PAD 1.000

0.000

208-00070  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0190 SEDIMENT REMOVAL AND DISPOSAL /DELETED BY LETTE R DATED 
3/16/10

0.000

0.000

208-00100  
 

0.000

L S 

7,000.00000 0.000.000

0.00

0195 EROSION CONTROL SUPERVISOR 307.000

0.000

208-00206  
 

307.000

DAY 

350.00000 107,450.00307.000

0.00

0200 *RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

0205 *RESET GROUND SIGN 175.000

0.000

210-00810  
 

175.000

EACH

150.00000 26,250.00175.000

0.00

0210 *RESET SIGN PANEL 28.000

0.000

210-00815  
 

28.000

EACH

35.00000 980.0028.000

0.00

0215 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0220 *RESET FIRE PREEMPTION UNIT AND TIMER 12.000

0.000

210-00866  
 

12.000

EACH

675.00000 8,100.0012.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADJUST MANHOLE 3.000

0.000

210-04010  
 

3.000

EACH

850.00000 2,550.003.000

0.00

0230 *MODIFY MANHOLE 6.000

0.000

210-04015  
 

6.000

EACH

975.00000 5,850.006.000

0.00

0235 *MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0240 ADJUST VALVE BOX 5.000

0.000

210-04050  
 

5.000

EACH

650.00000 3,250.005.000

0.00

0245 ADJUST WELL 5.000

0.000

210-04070  
 

5.000

EACH

1,100.00000 5,500.005.000

0.00

0250 *SEEDING (NATIVE) 19.610

0.000

212-00006  
 

19.610

ACRE

300.00000 5,883.0019.610

0.00

0255 *SEEDING (WETLANDS) 0.510

0.000

212-00028  
 

0.510

ACRE

995.00000 507.450.510

0.00

0260 *SOIL CONDITIONING 19.610

0.000

212-00032  
 

19.610

ACRE

725.00000 14,217.2519.610

0.00

0265 *MULCHING (WEED FREE HAY) 17.000

0.000

213-00002  
 

17.000

ACRE

475.00000 8,075.0017.000

0.00

0270 *MULCH TACKIFIER 3,400.000

0.000

213-00061  
 

3,400.000

LB  

2.25000 7,650.003,400.000

0.00

0275 *BRUSH LAYER CUTTING 400.000

0.000

214-01010  
 

400.000

EACH

3.75000 1,500.00400.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRANSPLANT SHRUB 27.000

0.000

215-00000  
 

27.000

EACH

60.00000 1,620.0027.000

0.00

0285 *TRANSPLANT TREE 17.000

0.000

215-00010  
 

17.000

EACH

500.00000 8,500.0017.000

0.00

0290 *TRANSPLANT PLUG 100.000

0.000

215-00600  
 

100.000

EACH

3.00000 300.00100.000

0.00

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 17,213.770

0.000

216-00041  
 

17,213.770

SY  

1.70000 29,263.4117,213.770

0.00

0300 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

17,000.00000 17,000.001.000

0.00

0305 MONITORING TECHNICIAN 2.000

0.000

250-00050  
 

2.000

HOUR

110.00000 220.002.000

0.00

0310 HEALTH AND SAFETY OFFICER 129.000

0.000

250-00110  
 

129.000

HOUR

160.00000 20,640.00129.000

0.00

0315 MATERIAL SAMPLING AND DELIVERY 3.000

0.000

250-00120  
 

3.000

EACH

600.00000 1,800.003.000

0.00

0320 MATERIAL HANDLING (STOCKPILE) /DELETED BY LETTE R DATED 
3/16/10

0.000

0.000

250-00200  
 

0.000

CY  

43.00000 0.000.000

0.00

0325 SOLID WASTE DISPOSAL /DELETED BY LETTER DATED 3 /16/10 0.000

0.000

250-00210  
 

0.000

CY  

80.00000 0.000.000

0.00

0330 HAZARDOUS WASTE DISPOSAL /DELETED BY LETTER DATED 
3/16/10

0.000

0.000

250-00220  
 

0.000

CY  

140.00000 0.000.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 AGGREGATE BASE COURSE (CLASS 6) 6,247.220

0.000

304-06000  
 

6,247.220

TON 

32.00000 199,911.046,247.220

0.00

0340 AGGREGATE BASE COURSE (SPECIAL) 4,086.000

0.000

304-09000  
 

4,086.000

CY  

6.00000 24,516.004,086.000

0.00

0345 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 17,076.000

0.000

403-00721  
 

17,076.000

SY  

47.00000 802,572.0017,076.000

0.00

0350 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 3,662.460

0.000

403-34721  
 

3,662.460

TON 

120.00000 439,495.203,662.460

0.00

0355 *EMULSIFIED ASPHALT (SLOW-SETTING) 634.000

0.000

411-10255  
 

634.000

GAL 

7.00000 4,438.00634.000

0.00

0360 *CONCRETE PAVEMENT (10-1/4 INCH) 52,349.280

0.000

412-01025  
 

52,349.280

SY  

39.00000 2,041,621.9252,349.280

0.00

0365 *CONCRETE PAVEMENT (10 1/4 INCH)(FAST TRACK) 3,663.330

0.000

412-01035  
 

3,663.330

SY  

65.00000 238,116.453,663.330

0.00

0370 GEOTEXTILE (DRAINAGE) (CLASS A) 10,828.000

0.000

420-00110  
 

10,828.000

SY  

1.75000 18,949.0010,828.000

0.00

0375 *DRILLED CAISSON (36 INCH) 30.000

0.000

503-00036  
 

30.000

LF  

390.00000 11,700.0030.000

0.00

0375 MATERIAL ALLOWANCE 36" REBAR CAGE 0.000

0.000LF  

60.11140 0.000.000

0.00

0380 *DRILLED CAISSON (42 INCH) 85.000

0.000

503-00042  
 

85.000

LF  

440.00000 37,400.0085.000

0.00
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PCN: 15504-BID    ESTIMATE RUN

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE 42" REBAR CAGE 0.000

0.000LF  

53.03910 0.000.000

0.00

0385 *DRILLED CAISSON (48 INCH) 42.000

0.000

503-00048  
 

42.000

LF  

465.00000 19,530.0042.000

0.00

0390 *DRILLED CAISSON (54 INCH) 126.000

0.000

503-00054  
 

126.000

LF  

530.00000 66,780.00126.000

0.00

0395 *RIPRAP (SPECIAL) 778.000

0.000

506-00010  
 

778.000

CY  

200.00000 155,600.00778.000

0.00

0400 *RIPRAP (24 INCH) /DELETED BY LETTER DATED 3/16 /10 0.000

0.000

506-00224  
 

0.000

CY  

190.00000 0.000.000

0.00

0405 GEOGRID REINFORCEMENT /DELETED BY LETTER DATED 3/16/10 0.000

0.000

506-01020  
 

0.000

SY  

3.65000 0.000.000

0.00

0410 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 88.000

0.000

507-00100  
 

88.000

CY  

425.00000 37,400.0088.000

0.00

0415 *HAND RAIL 145.000

0.000

514-00100  
 

145.000

LF  

275.00000 39,875.00145.000

0.00

0415 MATERIAL ALLOWANCE HANDRAIL 0.000

0.000LF  

103.00000 0.000.000

0.00

0420 CONCRETE CLASS B (MISCELLANEOUS) 80.000

0.000

601-01025  
 

80.000

CY  

300.00000 24,000.0080.000

0.00

0425 CONCRETE CLASS B (WALL) 13.800

0.000

601-01050  
 

13.800

CY  

650.00000 8,970.0013.800

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 CONCRETE CLASS D /DELETED BY LETTER DATED 3/16/ 10 0.000

0.000

601-03000  
 

0.000

CY  

525.00000 0.000.000

0.00

0435 REINFORCING STEEL (EPOXY COATED) 977.000

0.000

602-00020  
 

977.000

LB  

1.90000 1,856.30977.000

0.00

0440 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 911.000

0.000

603-01185  
 

911.000

LF  

60.00000 54,660.00911.000

0.00

0445 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,051.500

0.000

603-01245  
 

4,051.500

LF  

76.00000 307,914.004,051.500

0.00

0445 MATERIAL ALLOWANCE 24" RCP 0.000

0.000LF  

25.00000 0.000.000

0.00

0450 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 807.000

0.000

603-01305  
 

807.000

LF  

115.00000 92,805.00807.000

0.00

0450 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

35.83000 0.000.000

0.00

0455 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,170.000

0.000

603-01365  
 

1,170.000

LF  

140.00000 163,800.001,170.000

0.00

0455 MATERIAL ALLOWANCE 36" RCP 0.000

0.000LF  

51.00000 0.000.000

0.00

0460 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000

0.000

603-01425  
 

674.000

LF  

165.00000 111,210.00674.000

0.00

0460 MATERIAL ALLOWANCE 42" RCP 0.000

0.000LF  

69.43000 0.000.000

0.00
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PCN: 15504-BID    ESTIMATE RUN

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0460 MATERIAL ALLOWANCE 42" RCP 0.000

0.000LF  

69.43000 0.000.000

0.00

0465 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 686.000

0.000

603-01485  
 

686.000

LF  

245.00000 168,070.00686.000

0.00

0470 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  248.000

0.000

603-02245  
 

248.000

LF  

130.00000 32,240.00248.000

0.00

0475 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  40.000

0.000

603-02305  
 

40.000

LF  

100.00000 4,000.0040.000

0.00

0480 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  886.000

0.000

603-02365  
 

886.000

LF  

150.00000 132,900.00886.000

0.00

0480 MATERIAL ALLOWANCE 45" X 29" ERCP 0.000

0.000LF  

89.12000 0.000.000

0.00

0485 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  32.000

0.000

603-02425  
 

32.000

LF  

170.00000 5,440.0032.000

0.00

0490 *68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTI CAL 151.000

0.000

603-02545  
 

151.000

LF  

330.00000 49,830.00151.000

0.00

0495 *18 INCH REINFORCED CONCRETE END SECTION 7.000

0.000

603-05018  
 

7.000

EACH

900.00000 6,300.007.000

0.00

0500 *24 INCH REINFORCED CONCRETE END SECTION 9.000

0.000

603-05024  
 

9.000

EACH

1,100.00000 9,900.009.000

0.00

0505 *36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *42 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0515 *48 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05048  
 

3.000

EACH

2,700.00000 8,100.003.000

0.00

0520 *30X19 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000

0.000

603-05124  
 

1.000

EACH

975.00000 975.001.000

0.00

0525 *45X29 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000

0.000

603-05136  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0530 *68X43 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000

0.000

603-05154  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0535 *24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

450.00000 450.001.000

0.00

0540 *INLET TYPE C (5 FOOT) 9.000

0.000

604-00305  
 

9.000

EACH

2,500.00000 22,500.009.000

0.00

0540 MATERIAL ALLOWANCE CLOSED MESH GRATE 0.000

0.000EACH

475.00000 0.000.000

0.00

0545 *INLET TYPE C (10 FOOT) 3.000

0.000

604-00310  
 

3.000

EACH

3,500.00000 10,500.003.000

0.00

0550 *INLET TYPE C (15 FOOT) 1.000

0.000

604-00315  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00

0555 *INLET TYPE D (5 FOOT) 3.000

0.000

604-00505  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0555 MATERIAL ALLOWANCE CLOSED MESH GRATE 0.000

0.000EACH

475.00000 0.000.000

0.00

0560 *INLET TYPE D (10 FOOT) 10.000

0.000

604-00510  
 

10.000

EACH

5,100.00000 51,000.0010.000

0.00

0565 *INLET TYPE 13 (10 FOOT) (SPECIAL) 2.000

0.000

604-13011  
 

2.000

EACH

6,500.00000 13,000.002.000

0.00

0570 *INLET SPECIAL 1.000

0.000

604-19000  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00

0575 *INLET TYPE R SPECIAL (5 FOOT) 3.000

0.000

604-19405  
 

3.000

EACH

6,000.00000 18,000.003.000

0.00

0580 *INLET TYPE R SPECIAL (10 FOOT) 13.000

0.000

604-19410  
 

13.000

EACH

7,000.00000 91,000.0013.000

0.00

0585 *OUTLET STRUCTURE 19.000

0.000

604-20000  
 

19.000

EACH

10,500.00000 199,500.0019.000

0.00

0590 *VANE GRATE INLET (10 FOOT) 7.000

0.000

604-25010  
 

7.000

EACH

10,000.00000 70,000.007.000

0.00

0595 *VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000

0.000

604-26010  
 

3.000

EACH

7,800.00000 23,400.003.000

0.00

0600 *MANHOLE SLAB BASE (10 FOOT) 22.000

0.000

604-30010  
 

22.000

EACH

3,500.00000 77,000.0022.000

0.00

0600 MATERIAL ALLOWANCE 41M MANHOLE 10' 0.000

0.000EACH

168.00000 0.000.000

0.00
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NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0600 MATERIAL ALLOWANCE 65M MANHOLE 10' 0.000

0.000EACH

1,569.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE 27M2 MANHOLE 10' 0.000

0.000EACH

2,975.00000 0.000.000

0.00

0605 *MANHOLE SLAB BASE (15 FOOT) 11.000

0.000

604-30015  
 

11.000

EACH

4,300.00000 47,300.0011.000

0.00

0605 MATERIAL ALLOWANCE 28M MANHOLE 15' 0.000

0.000EACH

3,655.00000 0.000.000

0.00

0610 *MANHOLE SLAB BASE (20 FOOT) 3.000

0.000

604-30020  
 

3.000

EACH

5,300.00000 15,900.003.000

0.00

0615 *MANHOLE SLAB BASE (25 FOOT) /DELETED BY LETTER  DATED 
3/16/10

0.000

0.000

604-30025  
 

0.000

EACH

7,000.00000 0.000.000

0.00

0620 SURFACE SAND FILTER 17,055.000

0.000

605-85000  
 

17,055.000

SF  

5.65000 96,360.7517,055.000

0.00

0625 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,875.000

0.000

606-00301  
 

2,875.000

LF  

28.00000 80,500.002,875.000

0.00

0625 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 SPACIN G) 0.000

0.000LF  

16.49390 0.000.000

0.00

0630 GUARDRAIL TYPE 7 (STYLE CE) 11,814.000

0.000

606-00740  
 

11,814.000

LF  

52.00000 614,328.0011,814.000

0.00

0635 *END ANCHORAGE TYPE 3D 6.000

0.000

606-01340  
 

6.000

EACH

775.00000 4,650.006.000

0.00
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NO.
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NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 0.000

0.000EACH

426.25000 0.000.000

0.00

0640 *TRANSITION TYPE 3G 6.000

0.000

606-01370  
 

6.000

EACH

1,500.00000 9,000.006.000

0.00

0640 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000

0.000EACH

1,006.00000 0.000.000

0.00

0645 *END ANCHORAGE (FLARED) 6.000

0.000

606-02005  
 

6.000

EACH

1,800.00000 10,800.006.000

0.00

0650 FENCE (PLASTIC) 3,691.000

0.000

607-11525  
 

3,691.000

LF  

1.30000 4,798.303,691.000

0.00

0655 CONCRETE SIDEWALK 300.000

0.000

608-00000  
 

300.000

SY  

31.00000 9,300.00300.000

0.00

0660 CONCRETE CURB RAMP 293.390

0.000

608-00010  
 

293.390

SY  

56.00000 16,429.84293.390

0.00

0665 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,583.000

0.000

609-21011  
 

1,583.000

LF  

26.00000 41,158.001,583.000

0.00

0670 CURB AND GUTTER TYPE 2 (SECTION II-M) 1,668.000

0.000

609-21021  
 

1,668.000

LF  

29.00000 48,372.001,668.000

0.00

0675 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 8,157.000

0.000

610-00020  
 

8,157.000

SF  

6.65000 54,244.058,157.000

0.00

0680 *DELINEATOR (TYPE I) 85.000

0.000

612-00001  
 

85.000

EACH

25.00000 2,125.0085.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *DELINEATOR (TYPE II) 152.000

0.000

612-00002  
 

152.000

EACH

25.00000 3,800.00152.000

0.00

0690 *DELINEATOR (TYPE III) 43.000

0.000

612-00003  
 

43.000

EACH

25.00000 1,075.0043.000

0.00

0695 *DELINEATOR (TYPE II) (BARRIER) 162.000

0.000

612-00022  
 

162.000

EACH

8.00000 1,296.00162.000

0.00

0700 *DELINEATOR (FLEXIBLE) (TYPE I) 42.000

0.000

612-00041  
 

42.000

EACH

53.00000 2,226.0042.000

0.00

0705 *2 INCH ELECTRICAL CONDUIT 20,893.000

0.000

613-00200  
 

20,893.000

LF  

12.00000 250,716.0020,893.000

0.00

0705 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT -0.011

0.011LF  

0.89041 0.000.000

0.01

0710 *3 INCH ELECTRICAL CONDUIT 4,891.000

0.000

613-00300  
 

4,891.000

LF  

14.00000 68,474.004,891.000

0.00

0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000

0.000LF  

2.03000 0.000.000

0.00

0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000

0.000LF  

3.85000 0.000.000

0.00

0715 *6 INCH ELECTRICAL CONDUIT 143.000

0.000

613-00600  
 

143.000

LF  

25.00000 3,575.00143.000

0.00

0720 *PULL BOX (18"X30"X18") DEEP 46.000

0.000

613-07060  
 

46.000

EACH

800.00000 36,800.0046.000

0.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *WIRING 4.000

0.000

613-10000  
 

4.000

L S 

15,000.00000 60,000.004.000

0.00

0730 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000

0.000

613-70400  
 

8.000

EACH

450.00000 3,600.008.000

0.00

0735 *SIGN PANEL (CLASS I) 405.000

0.000

614-00011  
 

405.000

SF  

15.00000 6,075.00405.000

0.00

0740 *STEEL SIGN POST (W 6X15) 32.000

0.000

614-00615  
 

32.000

LF  

80.00000 2,560.0032.000

0.00

0745 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 156.000

0.000

614-01512  
 

156.000

LF  

22.00000 3,432.00156.000

0.00

0750 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 186.000

0.000

614-01522  
 

186.000

EACH

50.00000 9,300.00186.000

0.00

0755 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 197.000

0.000

614-01575  
 

197.000

LF  

32.00000 6,304.00197.000

0.00

0760 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 77.000

0.000

614-01578  
 

77.000

EACH

190.00000 14,630.0077.000

0.00

0765 CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0770 *SIGNAL HEAD BACKPLATES 34.000

0.000

614-10160  
 

34.000

EACH

300.00000 10,200.0034.000

0.00

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL BACKPLATES 0.000

0.000EACH

95.00000 0.000.000

0.00
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CUMULATIVE
AMOUNT
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0775 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000

0.000

614-70150  
 

8.000

EACH

925.00000 7,400.008.000

0.00

0775 MATERIAL ALLOWANCE PED SIGNAL FACE (16)(COUNTDOWN) 0.000

0.000EACH

472.00000 0.000.000

0.00

0780 *TRAFFIC SIGNAL FACE (12-12-12) 36.000

0.000

614-70336  
 

36.000

EACH

1,000.00000 36,000.0036.000

0.00

0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1 2) 0.000

0.000EACH

515.00000 0.000.000

0.00

0785 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 31.000

0.000

614-70560  
 

31.000

EACH

1,400.00000 43,400.0031.000

0.00

0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1 2-12-12) 0.000

0.000EACH

805.00000 0.000.000

0.00

0790 *PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

300.00000 2,400.008.000

0.00

0790 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

0.000EACH

90.00000 0.000.000

0.00

0795 *FIRE PREEMPTION UNIT AND TIMER 3.000

0.000

614-72866  
 

3.000

EACH

3,800.00000 11,400.003.000

0.00

0800 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 14,681.000

0.000

614-72871  
 

14,681.000

LF  

13.50000 198,193.5014,681.000

0.00

0800 MATERIAL ALLOWANCE 2 1/2" CONDUIT FOR LOOP DETE CTOR -0.006

0.006LF  

1.64862 0.000.000

0.01
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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0800 MATERIAL ALLOWANCE LOOP DETECTOR WIRE (PREFAB) 0.003

-0.003LF  

3.12400 0.000.000

-0.01

0805 *PIEZO ELECTRIC TUBE, CLASS 2 4.000

0.000

614-73005  
 

4.000

EACH

3,200.00000 12,800.004.000

0.00

0810 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL  ONLY) 1.000

0.000

614-75848  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0815 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) ( INSTALL 
ONLY) 

3.000

0.000

614-81011  
 

3.000

EACH

3,200.00000 9,600.003.000

0.00

0815 MATERIAL ALLOWANCE 9810 RADIO AND EQUIPMENT 0.000

0.000EACH

2,190.00000 0.000.000

0.00

0820 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 1.000

0.000

614-81140  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0820 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 40 
FT. MAST ARM

0.000

0.000EACH

13,210.00000 0.000.000

0.00

0825 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 1.000

0.000

614-81145  
 

1.000

EACH

19,500.00000 19,500.001.000

0.00

0825 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 45 
FT. MAST ARM

0.000

0.000EACH

13,213.00000 0.000.000

0.00

0830 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAS T ARM) 2.000

0.000

614-81150  
 

2.000

EACH

19,800.00000 39,600.002.000

0.00

0830 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 50 
FT. MAST ARM

0.000

0.000EACH

13,403.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0835 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAS T ARM) 2.000

0.000

614-81165  
 

2.000

EACH

30,500.00000 61,000.002.000

0.00

0835 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 65 
FT. MAST ARM

0.000

0.000EACH

21,172.00000 0.000.000

0.00

0840 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAS T ARM) 1.000

0.000

614-81170  
 

1.000

EACH

34,500.00000 34,500.001.000

0.00

0840 MATERIAL ALLOWANCE 0.000

0.000EACH

24,801.00000 0.000.000

0.00

0845 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAS T ARM) 5.000

0.000

614-81175  
 

5.000

EACH

35,000.00000 175,000.005.000

0.00

0845 MATERIAL ALLOWANCE 0.000

0.000EACH

25,125.20000 0.000.000

0.00

0850 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 3.000

0.000

614-81300  
 

3.000

EACH

3,700.00000 11,100.003.000

0.00

0855 *IMPACT ATTENUATOR 7.000

0.000

614-85001  
 

7.000

EACH

25,000.00000 175,000.007.000

0.00

0860 *CONTROLLER (TYPE 170E) 3.000

0.000

614-86245  
 

3.000

EACH

11,900.00000 35,700.003.000

0.00

0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000

0.000EACH

5,237.00000 0.000.000

0.00

0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000

0.000EACH

8,305.00000 0.000.000

0.00
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0865 *AUTOMATIC TRAFFIC RECORDING STATION 1.000

0.000

614-87100  
 

1.000

EACH

16,500.00000 16,500.001.000

0.00

0870 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

165,000.00000 165,000.001.000

0.00

0875 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

800,000.00000 800,000.001.000

0.00

0880 *PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

0885 *EPOXY PAVEMENT MARKING /DELETED BY LETTER DATED 
3/16/10

0.000

0.000

627-00005  
 

0.000

GAL 

520.00000 0.000.000

0.00

0890 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,822.150

0.000

627-00012  
 

1,822.150

GAL 

26.00000 47,375.901,822.150

0.00

0895 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 31,565.000

0.000

627-01010  
 

31,565.000

SF  

8.75000 276,193.7531,565.000

0.00

0900 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

2,684.000

0.000

627-30324  
 

2,684.000

SF  

15.75000 42,273.002,684.000

0.00

0905 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,308.000

0.000

627-30329  
 

2,308.000

SF  

11.50000 26,542.002,308.000

0.00

0910 *FLAGGING 11,235.500

0.000

630-00000  
 

11,235.500

HOUR

21.00000 235,945.5011,235.500

0.00

0915 *TRAFFIC CONTROL INSPECTION 111.500

0.000

630-00007  
 

111.500

DAY 

150.00000 16,725.00111.500

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0920 *TRAFFIC CONTROL MANAGEMENT 298.000

0.000

630-00012  
 

298.000

DAY 

600.00000 178,800.00298.000

0.00

0925 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000

0.000

630-80336  
 

7.000

EACH

530.00000 3,710.007.000

0.00

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000

0.000

630-80341  
 

121.000

EACH

75.00000 9,075.00121.000

0.00

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000

0.000

630-80342  
 

128.000

EACH

75.00000 9,600.00128.000

0.00

0940 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 216.500

0.000

630-80344  
 

216.500

SF  

15.00000 3,247.50216.500

0.00

0945 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

16,000.00000 48,000.003.000

0.00

0950 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

1,600.00000 6,400.004.000

0.00

0955 *DRUM CHANNELIZING DEVICE 463.000

0.000

630-80360  
 

463.000

EACH

59.00000 27,317.00463.000

0.00

0960 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 30.000

0.000

630-80363  
 

30.000

EACH

80.00000 2,400.0030.000

0.00

0965 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000

0.000

630-80364  
 

20.000

EACH

80.00000 1,600.0020.000

0.00

0970 GUARDRAIL TYPE 7 (TEMPORARY) 720.000

0.000

630-80376  
 

720.000

LF  

50.00000 36,000.00720.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 *TRAFFIC CONE 300.000

0.000

630-80380  
 

300.000

EACH

12.75000 3,825.00300.000

0.00

0980 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00

0985 *IMPACT ATTENUATOR (TEMPORARY) 5.000

0.000

630-85010  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0990 *TRAFFIC SIGNAL (TEMPORARY) 3.000

0.000

630-86810  
 

3.000

EACH

35,000.00000 105,000.003.000

0.00

0995 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1000 F/A PARTNERING 396.290

0.000

700-70011  
 

396.290

F A 

1.00000 396.29396.290

0.00

1005 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) -41,909.600

0.000

700-70013  
 

-41,909.600

F A 

1.00000 -41,909.60-41,909.600

0.00

1010 F/A FUEL COST ADJUSTMENT -124,708.260

0.000

700-70016  
 

-124,708.260

F A 

1.00000 -124,708.26-124,708.260

0.00

1015 F/A OJT COLORADO TRAINING PROGRAM /DELETED BY L ETTER 
DATED 3/16/10

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A ON-THE-JOB TRAINEE 1,792.000

0.000

700-70023  
 

1,792.000

F A 

1.00000 1,792.001,792.000

0.00

1025 F/A QUALITY INCENTIVE PAYMENT 277,722.960

0.000

700-70025  
 

277,722.960

F A 

1.00000 277,722.96277,722.960

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 F/A ESB PROGRAM /DELETED BY LETTER DATED 3/16/1 0 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1035 F/A ENVIR MONITORING & MATERIALS MAN. PLAN 4,699.790

0.000

700-70034  
 

4,699.790

F A 

1.00000 4,699.794,699.790

0.00

1040 F/A ENVIRONMENTAL SURVEY 813.450

0.000

700-70035  
 

813.450

F A 

1.00000 813.45813.450

0.00

1045 F/A ADJUST WATERLINES 102,581.770

0.000

700-70060  
 

102,581.770

F A 

1.00000 102,581.77102,581.770

0.00

1050 F/A ADJUST ADJUST UTILITIES 37,521.200

0.000

700-70060  
 

37,521.200

F A 

1.00000 37,521.2037,521.200

0.00

1055 F/A FURNISH & INSTALL ELECTRICAL SERVICE 21,763.790

0.000

700-70082  
 

21,763.790

F A 

1.00000 21,763.7921,763.790

0.00

1060 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,208.370

0.000

700-70588  
 

3,208.370

F A 

1.00000 3,208.373,208.370

0.00

1170 ADDED ITEM (SQUARE YARD)/ CO #2 WHITE TOPPING 88,206.280

0.000

900-00022  
 

88,206.280

SY  

34.95000 3,082,809.4988,206.280

0.00

1175 ADDED ITEM (CUBIC YARD)/ CO #2 WHITE TOPPING 3,513.800

0.000

900-00004  
 

3,513.800

CY  

95.00000 333,811.003,513.800

0.00

1180 *REMOVAL OF ASPHALT MAT (PLANING) CO #2 WHITE T OPPING 105,642.000

0.000

202-00240  
 

105,642.000

SY  

1.65000 174,309.30105,642.000

0.00

1185 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CO #2  WHITE 
TOPPING

8,801.420

0.000

304-03006  
 

8,801.420

TON 

16.25000 143,023.088,801.420

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1200 ADDED ITEM (DOLLAR)/ CO # 3 OVERWEIGHT TRUCKS -2,604.000

0.000

900-00006  
 

-2,604.000

DOL 

1.00000 -2,604.00-2,604.000

0.00

1210 RAISED PAVEMENT MARKER (TEMPORARY) CO # 5 RAISE D 
PAVEMENT MARKERS

600.000

0.000

627-00030  
 

600.000

EACH

3.58000 2,148.00600.000

0.00

1215 ADDED ITEM (DOLLAR)/ CO # 6 VIOLATION OF WORKIN G TIME -1,050.000

0.000

900-00006  
 

-1,050.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

1220 ADDED ITEM (DOLLAR)/ CO # 7 PRICE REDUCTION -20,579.210

0.000

900-00006  
 

-20,579.210

DOL 

1.00000 -20,579.21-20,579.210

0.00

1225 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) CO # 8 
CONCRETE PAVEMENT (8.5 INCH) (FAST TRACK)

10,308.000

0.000

412-00870  
 

10,308.000

SY  

52.70000 543,231.6010,308.000

0.00

1230 ADDED ITEM (FOOT)/ CO # 9 PRESSURE RELIEF JOINT 284.000

0.000

900-00012  
 

284.000

LF  

110.00000 31,240.00284.000

0.00

1235 6 INCH PERFORATED PIPE UNDERDRAIN CO # 10 6 INC H PERF 
PIPE UNDERDRAIN

1,000.000

0.000

605-00060  
 

1,000.000

LF  

16.50000 16,500.001,000.000

0.00

1240 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM CO # 11 S H 3 
PEDESTRIAN POLE

1.000

0.000

614-84100  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

1245 DRILLED CAISSON (18 INCH) CO # 11 SH 3 PEDESTRI AN POLE 4.000

0.000

503-00018  
 

4.000

LF  

225.00000 900.004.000

0.00

1250 WIRING (SPECIAL) CO # 11 SH 3 PEDESTRIAN POLE 1.000

0.000

613-10010  
 

1.000

L S 

3,400.00000 3,400.001.000

0.00

1260 EROSION CONTROL LIQUIDATED DAMAGES -17.000

0.000

900-00030  
 

-17.000

DAY 

500.00000 -8,500.00-17.000

0.00



CONTID: C15504         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1265 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000

0.000

208-00103  
 

20.000

HOUR

50.00000 1,000.0020.000

0.00

1271 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) WATER 
QUALITY IMPLEMENTATION

10.500

0.000

208-00105  
 

10.500

HOUR

160.00000 1,680.0010.500

0.00

1275 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION INC LUDING 
TACKIFIER, HYDROMULCH

9.470

0.000

900-00001  
 

9.470

ACRE

1,595.00000 15,104.659.470

0.00

1285 ADDED ITEM (EACH)/ ADDED ITEM MOBILIZATION FOR TEMP 
STABILIZATION

2.000

0.000

900-00007  
 

2.000

EACH

165.00000 330.002.000

0.00

1290 ADDED ITEM (HOUR)/ ADDITIONAL SUPERVISON /DELET ED BY 
LETTER DATED 3/16/10

0.000

0.000

900-00010  
 

0.000

HOUR

59.35000 0.000.000

0.00

1295 REMOVAL OF LIGHT STANDARD CO # 15 REMOVAL OF LI GHT 
STANDARD

3.000

0.000

202-00700  
 

3.000

EACH

804.17000 2,412.513.000

0.00

1300 INLET TYPE D (SPECIAL) CO # 17 1.000

0.000

604-00550  
 

1.000

EACH

5,900.00000 5,900.001.000

0.00

1305 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (I NLAID) 
CO # 18 REPLACE PVMT MKG TYPE I INLAID WITH TYPE II  
INLAID

4,520.000

0.000

627-02010  
 

4,520.000

SF  

11.56000 52,251.204,520.000

0.00

1310 ADDED ITEM (DOLLAR)/ CO # 19 CONSTRUCTION SURVE YING 61,381.360

0.000

900-00006  
 

61,381.360

DOL 

1.00000 61,381.3661,381.360

0.00

1315 RESET END ANCHORAGE CO # 20 RESET GUARDRAIL END ANCHOR 1.000

0.000

210-01200  
 

1.000

EACH

1,488.50000 1,488.501.000

0.00

1320 ADDED ITEM (EACH)/ CO # 21 7 FOOT GUARDRAIL POS TS 200.000

0.000

900-00007  
 

200.000

EACH

2.00000 400.00200.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1325 ADDED ITEM (LUMP SUM)/ CO #22 - SW CORNER SANTA  RITA 
CAISSON DRILLING

1.000

0.000

900-00014  
 

1.000

L S 

10,515.35000 10,515.351.000

0.00

1326 ADDED ITEM (LUMP SUM)/ CO #22 - SE CORNER SANTA  RITA 
CAISSON DRILLING

1.000

0.000

900-00014  
 

1.000

L S 

4,380.49000 4,380.491.000

0.00

1330 ADDED ITEM (DOLLAR)/ CO # 23 EXTRA WORK IN SHAL E 3,672.020

0.000

900-00006  
 

3,672.020

DOL 

1.00000 3,672.023,672.020

0.00

1340 ADDED ITEM (LUMP SUM)/ CO # 25 SIDEWALK DRAINAG E TRENCH 1.000

0.000

900-00014  
 

1.000

L S 

2,232.57000 2,232.571.000

0.00

1350 ADDED ITEM (DOLLAR)/ CO # 26 PURCHASE IMPACT AT TENUATOR 1.000

0.000

900-00006  
 

1.000

DOL 

13,990.00000 13,990.001.000

0.00

1355 ADDED ITEM (DOLLAR)/ CO #26 - DEDUCT COST OF WI NTER 
PATCHING MIX

-665.960

0.000

900-00006  
 

-665.960

DOL 

1.00000 -665.96-665.960

0.00

1360 ADDED ITEM (DAY)/ CO # 27 LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

0.000

DAY 

4,900.00000 0.000.000

0.00

1361 ADDED ITEM (DOLLAR)/ CRG CONSTRUCTION INC. LIEN  
RELEASED 9/16/10

-43,753.790

43,753.790

900-00006  
 

0.000

DOL 

1.00000 0.000.000

43,753.79

1362 ADDED ITEM (DOLLAR)/ C & J GRAVEL PRODUCTS, INC  LIEN -64,270.330

64,270.330

900-00006  
 

0.000

DOL 

1.00000 0.000.000

64,270.33

1363 ADDED ITEM (DOLLAR)/ LIEN - BECHTOLT ENGINEERIN G 
PARTIAL RELEASED ON OCT. 12, 10

-129,381.000

129,381.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

129,381.00

1364 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - WESTE RN 
STATES RECLAMATION, INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1365 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - OLDCA STLE SW 
GROUP DBA FOUR CORNERS MAT

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1370 ADDED ITEM (LUMP SUM)/ CO #32 TYPE R INLET 
MODIFICATIONS - NEW GRATES

1.000

0.000

900-00014  
 

1.000

L S 

10,970.20000 10,970.201.000

0.00

1375 ADDED ITEM (EACH)/ CO #32 TYPE R INLET MODIFICA TIONS - 
24 INCH CMP CONNECTION

4.000

0.000

900-00007  
 

4.000

EACH

2,025.00000 8,100.004.000

0.00

1380 ADDED ITEM (DOLLAR)/ ESCROW - CRG CONSTRUCTION INC. 
LIEN/RELEASED

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1381 ADDED ITEM (DOLLAR)/ ESCROW - C & J GRAVEL LIEN 0.000

-64,270.330

900-00006  
 

-64,270.330

DOL 

1.00000 -64,270.33-64,270.330

-64,270.33

1382 ADDED ITEM (DOLLAR)/ ESCROW - BECHTOLT ENGINEER  LIEN 0.000

-92,861.390

900-00006  
 

-92,861.390

DOL 

1.00000 -92,861.39-92,861.390

-92,861.39

CAT 16,712,287.3080,273.4116,712,287.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1070 REMOVAL OF MEDIAN COVER 275.000

0.000

202-00195  
 

275.000

SY  

4.75000 1,306.25275.000

0.00

1075 *REMOVAL OF CURB AND GUTTER 550.000

0.000

202-00203  
 

550.000

LF  

5.50000 3,025.00550.000

0.00

1080 *REMOVAL OF ASPHALT MAT (PLANING) 2,640.000

0.000

202-00240  
 

2,640.000

SY  

2.10000 5,544.002,640.000

0.00

1085 *REMOVAL OF BRIDGE RAILING 619.000

0.000

202-00425  
 

619.000

LF  

40.00000 24,760.00619.000

0.00
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PCN: 15504-BID    ESTIMATE RUN 10/12/2010

PROJECT: NH 1602-112                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 23.000

0.000

202-00450  
 

23.000

SY  

450.00000 10,350.0023.000

0.00

1095 SANDBLASTING REINFORCING STEEL /DELETED BY LETT ER DATED
3/16/10

0.000

0.000

202-05100  
 

0.000

SY  

115.00000 0.000.000

0.00

1100 SANDBLASTING 2,475.000

0.000

202-05150  
 

2,475.000

SF  

2.20000 5,445.002,475.000

0.00

1105 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 525.480

0.000

403-34721  
 

525.480

TON 

120.00000 63,057.60525.480

0.00

1110 *WATERPROOFING (MEMBRANE) 2,642.000

0.000

515-00120  
 

2,642.000

SY  

12.00000 31,704.002,642.000

0.00

1115 CONCRETE SEALER (CALCIUM NITRITE) /DELETED BY L ETTER 
DATED 3/16/10

0.000

0.000

515-00410  
 

0.000

SY  

85.00000 0.000.000

0.00

1120 *BRIDGE EXPANSION DEVICE (0-2 INCH) 200.000

0.000

518-01002  
 

200.000

LF  

160.00000 32,000.00200.000

0.00

1125 CONCRETE CLASS DT (DECK TOPPING) /DELETED BY LE TTER 
DATED 3/16/10

0.000

0.000

601-03540  
 

0.000

CY  

3,200.00000 0.000.000

0.00

1130 GUARDRAIL TYPE 7 (STYLE CC) 270.000

0.000

606-00720  
 

270.000

LF  

90.00000 24,300.00270.000

0.00

1135 BRIDGE RAIL TYPE 7 295.000

0.000

606-10700  
 

295.000

LF  

175.00000 51,625.00295.000

0.00

1140 *BRIDGE RAIL TYPE 10R 322.000

0.000

606-11010  
 

322.000

LF  

115.00000 37,030.00322.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1145 F/A BRIDGE DECK REPAIR/DELETED BY LETTER DATED 3/16/10 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1205 ADDED ITEM (LUMP SUM)/ CO # 4 ASPHALT CORING ON  BRIDGES 1.000

0.000

900-00014  
 

1.000

L S 

61.60000 61.601.000

0.00

CAT 290,208.450.00290,208.45CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1150 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1155 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1160 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

1270 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 
-SEE LINE NUMBER 1271

0.000

0.000

208-00105  
 

0.000

HOUR

160.00000 0.000.000

0.00

CAT 44,000.000.0044,000.00CURRENT AMT0400 $ $ $

$17,046,495.7580,273.41$17,046,495.75$CURRENT AMTPROJECT TOTAL


